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DRAFT MEETING AGENDA 
PARTNERING MEETING  

NSA PANAMA CITY 
14 & 15 SEPTEMBER, 2011 

 
Leader:  Tread Kissam 
Timekeeper:  Tom Johnston 
Scribe:  Libby Claggett 
Location:   TtNUS Tallahassee 
 
Attendees:  
Pat Franklin  Facilitator   Mike Clayton   NSA Panama City   
Libby Clagget   TtNUS (Scribe)   Tom Johnston  TtNUS   
Tread Kissam  NAVFAC SE   Larry Smith  TtNUS   
Richard Lee  NSA Panama City  John Winters  FDEP 
Rich May  TtNUS Tier II Link  
 
Guest: 
John Schoolfield? NAVFAC SE   Merlin Russell? FDEP 
  

 

DRAFT MEETING AGENDA 
September 14, 2011 

Description 
1
 Presenter 

Time 
(Eastern) 

Category/ 
Expectation 

Minutes approval Tread 9:00 – 9:15 Decision 

Action Item Review/Parking Lot  Tread 9:15 – 9:30 Information 

Partnering Training Pat 9:30 – 10:15 Training 

Break All 10:15 – 10:30 Information 

UST 362 Oil Spill & UST Removal Mike/Richard 10:30 – 11:00 Information 

AOC 1Update/ SWMU 10 Update Tom 11:00 – 11:30 Information 

Lunch All 11:30 – 1:00 Needed 

Building 98 Update Tread/John W. 1:00 – 1:30 Needed 

Building 325 Update Larry/Tread 1:30 – 2:00 Resolution 

AOC 2 Update/South Dock Update Larry 2:00 – 2:30 Information 

Break All 2:30 – 2:45 Needed 

Monitoring Wells Inventory & Status John S./Larry 2:45 – 3:15 Resolution 

RCRA Permit Review John W./ 
Richard 

3:15 – 3:45 Information 

62-770/62-780 Rules Review John W. 3:45 – 4:15 Information 

CAMP/Permit/….. Merlin R. 4:15 – 5:00 Information 

 
 

DRAFT MEETING AGENDA 
September 15, 2011 

Description 
1
 Presenter 

Time 
(Eastern) 

Category/ 
Expectation 

SMP/CAMP (general discussion on contents) Tom 9:00 – 9:30 Decision 

Tier II Update Rich May 9:30 - 10:00 Information 

Goals for 2012, Accomplishments All 10:00 – 10:30 Planning 

Break All 10:30 – 10:45 Needed 

Other Issues???? LUC Tracker All 10:45 – 11:15 Information 
Meeting Closeout; Action Item Review; Next 
Agenda; +/- 

Team 11:15 – 12:00 Information 

 
1
 The team will complete NSA Panama City Exit Strategy as a group with each item. 
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PARTNERING MEETING DRAFT MINUTES 
NSA PANAMA CITY 

September 14 and 15, 2011 
 

 
Leader:  Tread Kissam  
Timekeeper:  Larry Smith 
 
Members Present: Mike Clayton NSA PC 
 Tom Johnston Tetra Tech, Pittsburgh (Via phone) 
 Tread Kissam NAVFAC SE 
 Richard Lee NSA PC 
 Rich May Tetra Tech, Tier II Link 
 Larry Smith Tetra Tech, Tallahassee 
 John Winters FDEP 
 
 Pat Franklin TME, Facilitator 
 Amber Igoe Tetra Tech, Tallahassee, Scribe 
 
Guest(s) Present: Merlin Russell FDEP  
 
Meeting Start Time:  9:00 a.m., CST 
 
 
1. Minutes Approval 
 
Consensus Item 0911-01:  The Team reached consensus to approve the June 2011 meeting minutes as 
final. 
 
2. Action Items and Parking Lot Review  
 
Team members updated the action item list and reviewed the parking lot items.   
 
3. Partnering Training 
 
Pat F conducted an exercise on critical thinking.  Following the exercise, the Team discussed what 
behavior helped the group accomplish the task, what behavior hindered the group in completing the task, 
how leadership emerged in the Team, who participated most, who participated least, what feelings were 
experienced as the task progressed, and provided suggestions on how to improve Team performance.   
 
4. Break  
 
5. UST 362 Oil Spill 
 
Approximately 75 gallons of fuel was spilled on May 18, 2011.  Fuel was being transferred from a UST, to 
a tanker truck that overfilled.  The fuel spilled onto concrete northeast of the UST and flowed to the 
northeast.  Cleanup began on May 23, 2011, and approximately 90 cubic yards of contaminated soil was 
removed to remove fuel.  The fuel was clearly visible in the white sand; therefore, the area of removal 
was determined visually.  After the area was excavated, a FID was used to confirm when clean (less than 
10 ppm) was reached.  The diesel fuel did reach the groundwater, but was removed, and there was no 
rainfall event prior to cleanup.   
 
The nearby tanks, piping, and dispensers have been removed; no contamination was identified during 
that removal process.  The UST closure report is anticipated to be received by September 15, 2011.  
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A-0911-01 John Winters will check on diminimus requirements for UST 362 spill and whether or not 
diminimus exists under 62-770. 
 
John W. foresees the site entering into 62-770 because the requirements of 62-761/62-762 have not 
been met.  Richard L. would like specific language in relation to FDEP rules so that it may be included in 
their remediation contract. To meet 62-770 requirements soil samples will need to be collected, two 
monitoring wells will need to be installed (1 in the excavation area and 1 downgradient) and groundwater 
samples will need to be collected.  Soil and groundwater samples will need to be analyzed, by a 
fixed-base laboratory, for the COCs listed in Table B of 62-770.            
 
A-0911-02 Richard Lee will send an email letter report on the spill outside of the UST 362 to John Winters 
and Mr. Brazil ( Escambia County) 
 
Mike C. asked if there are any regulatory timelines, John W. said the Navy has met their timeline. The 
report should have been sent to Mr. Brazil (County) and the County should have sent the information to 
FDEP; however there has been a communication breakdown by the County.  John W. will consult with 
Bill Burns regarding this issue. 
 
6. AOC 1/SWMU 10 Update  
 
The baseline LTM report for AOC 1 and SWMU 10 was completed and submitted to NAVFAC, 
NSA Panama City, and the FDEP.  The recommendation is RMO II with conditions.  This option allows 
contamination to be left in place with LUCs for soil and groundwater.  It was also recommended that the 
free product monitoring at AOC 1 be reduced to quarterly, and groundwater sampling at AOC 1 be 
reduced to biennial.  The next sampling event is scheduled for the December 2011/January 2012 time 
frame.  An update of the CMIP for each site is also recommended.   
 
Construction of a Warfare Center has been proposed and part of the construction area overlaps AOC 1.  
If construction occurs then soils could be sampled and any contaminated soils could be removed at that 
time.   
 
The Navy is currently awaiting FDEP approval on the LTM report.   John W. has provided his approval 
letter to his management; however, his management has additional questions.  John W. will have 
additional meeting with his management regarding these sites.  John W. wants an SRCO (that requires 
relatively infrequent monitoring of free product and groundwater) instead of an approval order suggested 
by his management.  Tread K. suggested this could be a topic for Tier II.  Tom J. asked if the CMIP 
qualifies as an approval order; John W. responded no, not at this point.  John W. stated that his upper 
management also has questions on SWMU 10.  Tom J. asked are LUCs allowed in a Monitoring Only 
Plan; John W. responded yes; however, FDEP views on leaving free product in place with monitoring and 
LUCs appear to be changing.  Currently, the free product level is 0.14 foot in PZ-3 (worst case of all 
monitoring points), which has dropped from approximately 1.5 feet of product in a year. 
 
A-0911-03 John W. will discuss AOC 1 and SWMU 10 with his upper management to determine the 
appropriate documents and path forward 
  
7. Lunch 

 
8. Building 98 Update and Planned Sampling 
 
Over 10 years ago, a tank was pulled at Building 98, and samples showed high FID readings at sample 
locations SS-3, SS-4, and SS-5.  A proper tank closure was never completed.  This is listed as an NFA 
site in the permit; however, that is incorrect as FDEP has not received any documentation of the tank 
closure.  
 
A draft work plan was submitted to the Navy on September 6, 2011.  Six soil samples are currently 
proposed to close out the Site, the groundwater contamination is being addressed under AOC 1.  It was 
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suggested that two of the five tank pit soil samples (SS-3, SS-4,) will be shifted 1 foot toward the center.  
Depending on the analytical results, the SAR addendum could be combined with the SRCR.  The SRCR 
will need to reference that the groundwater is being addressed at AOC 1.    
 
9. Building 325 Update and Planned Sampling 
 
TRPH was detected in groundwater samples collected from monitoring wells 8 and 23.  Soil 
contamination is present in the 0- to 2-foot interval of soil borings SB-6R and SB-7R and in the 4- to 
5-foot interval in borings SB-6R, SB-7R and SB-13R.  
 
Groundwater has been monitored for many years; the groundwater samples collected were clean for 
three of the last four quarters.  The current hypothesis is that the soil may be contaminating the 
groundwater; six, soil samples are proposed to be collected and will be analyzed for TRPH by a 
fixed-base laboratory.   
 
A pipeline to fuel the helo pad north of the site is slated to be installed and may potentially run through 
this site.  Mike C. would like to be notified of the sampling results.  John W. stated that groundwater 
monitoring had gone on for too long relative to FDEP requirements.  Tread K. stated that the work 
proposed in the work plan will close the soil door.  John W. stated that if there are not detections in the 
soil, but there continues to be exceedances in groundwater samples, then we are back to square one.  
Larry S. stated that this sampling is not intended to close the site; it is intended to answer the questions 
as to whether or not soil is the issue and if there is a soil source.  John W. suggested an active gas soil 
survey; Tread K. does not think that it will work well for TRPH.  John W. agreed to a semiannual 
groundwater sampling event.  He also stated that for the soil samples. A FID will be used to screen the 
borings to determine which samples will be sent to the laboratory.  If the readings are non-detect, then the 
soil samples will need to be collected at 1 foot above the water table.  Larry S. reiterated that the soil 
sampling will be iterative based on the FID readings; two soil samples will be collected from the locations 
with the highest FID readings, two samples will be collected from the locations with the medium FID 
readings, and two samples will be collected from the locations with the lowest FID readings and sent to a 
fixed-base laboratory.              
 
Path Forward:  Collect soil samples based on the work plan and present the results to the Team.  
Update CSM for the site based on the data and discuss/prepare for future actions. 
 
10. AOC 2/South Dock Update  
 
AOC 2 
 
Monitoring wells were installed and, based on sampling for one year, no exceedances in groundwater 
were found; therefore, the groundwater is clean.  Soil samples collected in the late 1990s and early 2000s 
showed soil contamination at the site exceeding FDEP SCTLs.  Since that time, some of the soil found 
contaminated has been covered by construction of new buildings and, due to recent construction 
activities, soil in some areas has been churned and aerated.   
 
Currently, there is not funding for additional soil sampling.  The proposed plan is to have a LUC in place 
over the contaminated soils until funds become available to conduct the additional soil sampling at the 
locations that previously had exceedances to redraw the LUC boundaries to cover a smaller area.  Soil 
sample SB05 appears to be an outlier; SWMU 1 was located east of that location and could be a 
contributing factor.   
 
John W. stated that soil samples can be collected, but a better route may be to place a LUC on the soils 
under the buildings and on soils outside the buildings from 4 feet bls to the water table.  Rich M. said that 
in the past, it was decided that soil samples would be collected to determine the size of the LUC.  
John W. said that in general he agrees with collecting additional soil samples to determine the size of the 
LUC; however, the current projected LUC area is based on 10 year old data.  Where would you collect 
the additional samples; it is almost to the point of starting over with a new assessment.  Rich M. stated 
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there was an agreement in place that the soil sample locations would be presented to FDEP and, based 
on the results of these samples, the boundaries for the LUC would be drawn.  John W. stated that he 
agreed with the idea in concept, but he has not received a work plan or a table with all the soil sampling 
that has occurred at the site.  Mike C. stated that NSA PC goal is to limit the size of the LUC, and they will 
provide FDEP a table with all the historic data.  Tread K. asked if a LUC will always have to be under the 
new buildings.  John W. said it would depend on whether or not soil samples were previously collected 
and will be dependent on the results of the sampling.       
 
SMP: Draft and final SRCR for soil LUCs (from 3 or 4 feet bls to water table) with conditions and draft and 
final monitoring well abandonment report.  There will also be a groundwater LUC at South Dock.  
 
Path Forward:  Current: A soil LUC at AOC 2 will be placed from 4 feet bls to water table (the smear 
zone) and a groundwater LUC will be placed at South Dock.  A tech memo needs to be written to include 
all the historic information which will be placed on a new figure (current aerial) showing the areas that 
have been reworked and then an SRCR can be submitted to FDEP.  Future:  Soil samples will be 
collected to potentially decrease the size of the LUC boundaries once/if funding becomes available.  
 
Consensus Item C-0911-02: The Team reached consensus on the proposed Tech Memo and path 
forward for AOC 2. 
 
South Dock: 
 
SMP:  Work plan for groundwater monitoring, then SRCR for AOC 2  
 
Path Forward: SACAL will use a DPT to collect groundwater samples to determine the size/location of 
the diffused contaminant plume.  Once the plume area is determined a LUC will be put in place for 
groundwater.  The work plan will be submitted for review, and the field work is anticipated to begin 
October/November 2011 (Fiscal Year 2012). 
 
11. Break 
 
12. RCRA Permit and CAMP Permit Review (Presented by Merlin Russell) 

 
Originally, schedules were listed in the permit; now CAMPs are being used and the permit references the 
CAMP in regard to the schedule.  Larry S. asked if there are typical mistakes made in the CAMP.  
Merlin R. said he does not typically sit in on meetings and will only get called in if there is a problem or if 
the permit is up for renewal.  NSA PC’s renewal date is 2013, and there is a new permit format that will be 
used at that time.  The renewal is due six months before the permit expires, and Merlin R. would be 
happy to attend the Partnering Team meeting prior to the renewal submission to answer any questions.  
The permit renewal will be for 10 years.  John W. stated that most of the primary documents have been 
submitted and asked what items should be listed in the CAMP.  Merlin R. suggested that it is a summary 
of key items (e.g., annual monitoring events).  John. W. asked if a monitoring is included in a CAMP and if 
the report is submitted later than expected can an auditor use that to issue an NOV.  Merlin R. answered 
that as long as it is documented, John W. is notified, and he approves the extension, then it is not a 
problem.  The permitee is ultimately for maintaining/updating the CAMP.      
 
A-0911-04 Tom J. will send out the CAMP Rev. 17 to the Team. 

 
13. SMP/CAMP  
 
The Team reviewed NSA PC’s CAMP.   
 
Consensus Item C-0911-03: The Team reached consensus that if an active Site is listed on the RCRA 
Permit it will be listed on the CAMP and petroleum Sites will be listed on the SMP. 

 
A-0911-05 Tom J. will update the CAMP and distribute to the Team. 
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14. Monitoring Wells Inventory and Status 
 
An LUC inspection was conducted in August, and comments were received on the poor condition of some 
monitoring wells.  To pass the inspection, these monitoring wells need to be capped, locked, and have 
identification tags.  John Schoolfield has caps and locks on hand, and the monitoring wells need to be 
secured.  John S. also has identification tags.  John S. will have SACAL conduct the repair/inventory, and 
he will experiment with different monitoring well repair methods.  It was suggested that if there are 
monitoring wells in bad condition and not in a sampling program, they should be abandoned.  A table 
needs to be created listing the monitoring wells that are not needed and the wells that are needed 
included their condition. 
 
A-0911-06 Tread K. will create a Monitoring Well Inventory Table.  The table will include wells that need 
to abandoned and the wells that are in sampling plans.  The wells to be abandoned will be prioritized.  
Larry S. will provide Tread K. with the Excel Spreadsheet with all the monitoring wells on base.  
 
All monitoring wells on base that are not being used in a monitoring plan will be abandoned. 
 
15. Tier II Update 

 
 The August 2011 meeting was Jim Crane’s last Tier II meeting.   
 The dry run for FFA workshop was conducted.     
 Reorganization/Funding Updates:  BRAC: still transitioning to NAVFAC with an October 1, 2011, 

transition date, Navy: Has received additional funding for FY 11.  FY 12 funding stable Bob Fisher will 
be the working IPT Gulf Coast while Helen is on maternity leave, FDEP: organization is stable the 
new Secretary and Deputy Secretary is in place, EPA: funding for FY 12 will be cut 15% for site 
travel; however, other funding may be available for travel.  Twelve restoration FTEs will be absorbed.     

 The Navy is working very hard on entering documents into electronic deliverables, Navy is now able 
to reimburse DEP for their PKI certificates; however there is no way to reimburse EPA at this time.  A 
LUC tracker will be implemented  

 Top Issues for Tier III: Tyndall AFB and active range issue, FFAs and informal disputes, Partnering 
perceptions (misconceptions) and 2012-2014 DSMOA Cooperative Agreement 

 
16. End of Day 
 
17. 62-770/62-780 Rules Review 
 
Topic presented by John W.  When he reviews documents, he bases it on what is listed in the rules, then 
subsequently on good science.  If anyone has questions on the rules, they are free to contact him for 
more information.  Chapter 62-761 and 62-762, F.A.C., will also need to be adhered to when performing 
tank removals.  The RCRA rules will also need to be adhered to for the RCRA permit. 
 
A-0911-07 John W.  will provide the Team with copies of the 62-770 booklets.   
 
18. Goals for 2012, Accomplishments 
 
Team Accomplishments: 
 Smooth transition of Navy RPMs 
 Smooth transition from Arturo to Richard 
 SRCO (NFA without conditions) for Site 278   
 SRCO for G300  
 Path forward for AOC 1 and SWMU 10 
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Team Goals FY 2012: 
 Remain a functioning Partnering Team and continue to increase focus 
 SRCOs (with or without controls) for all sites currently being worked on (possible new petroleum site-

diesel spill near Facility 362) 
 Complete all reports by end of March 2012 so the hand off between CLEAN contractors is smooth. 
 Continue improving Team communications 
 Remove old SVE equipment at Sites 278 and 325 
 Abandon unnecessary monitoring wells and refurbish any damaged monitoring wells basewide 
 
A-0911-08 Richard L. will determine if the electricity has been disconnected on the equipment at 278 and 
325 
 
Consensus Item C-0911-04: The Team reached consensus on the FY 2012 goals 

 
19. Break 

 
20. Other Issues, LUC Tracker 

 
Tom J. updated Exit Strategy with help of the team.  Tom needs to clean up typos and get input from 
Larry Smith on updates to petroleum sites. 
 
A-0911-09 Tom J./Larry S. will update Exit Strategy and distribute to the Team 

 
Mike C. would like clarification on all NSA PC’s soil LUCs to determine whether or not OSHA training is 
required.   
 
 A-0911-10  Larry S. will speak with Health and Safety personnel to determine if Hazwoper training is 
required for workers in LUC areas with residential SCTL exceedances. 
 
A-0911-11  Larry S. will determine the RAP date for G300. 
 
A-0911-12  Tread K. will determine what is required for the LUC tracker in NIRIS. 
 
21. Meeting Closeout 
 
Action and Consensus Item Review 
 
Action and consensus items were reviewed and provided on the following page(s).  
 
Next Meeting 
 
The next meeting is scheduled for December 14, 2011, at St. Andrews Park, in Panama City, Florida 
beginning at 9:00 a.m. central time.  Richard L. will be the Team Leader Tread K. will be the Time Keeper. 
 

DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 
Check-In/Introductions/New Members/Opening 
Remarks/Head Count and Proxies/Guests 

Leader 15 min Decision 

Action Items and Parking Lot Review/Minutes 
Approval/Agenda Changes/Team Charter 
Review/Ground Rules Review  
 

Leader 15 min Information 

Partnering Training Pat F.   
Hazwoper Training Requirements for LUCs Larry   
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DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 
Exit Strategy Brief to CO and PWO Mike C.   
Building 325 Update Larry   
AOC 2 Update Larry   
Tier II Update Rich May 30 min Information 
AOC 1/SWMU 10 John W.   
Monitoring Well Inventory Update Tread K.   

 Fuel Spill near UST 362 
Mike C./ 
Richard L 

  

Meeting Closeout; Action Item Review; Next 
Agenda; +/- 

Team 15 min Planning 

 
Tentative Meeting Dates/Location 
 
March, 2012  St. Andrew Park, Panama City, FL  
 
  

PLUS/DELTA 

+  

Additional Time day and a half meeting Conference room too warm 

Merlin Russell CAMP and RCRA permit No bison ribs at Ted’s 

Update of CAMP, petroleum SMP and Exit 
Strategy 

 

Web Meeting with Tom J. (Suggested by Rich)  

Path Forward AOC 2  

Team works well together open and honestly  

Achieved more, very productive  

Partnering Training was enjoyable  

 
 

OPEN ACTION ITEMS 
Action 
Item # 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0910-06 Rich May OBE 
03/23/201

1 

Rich May will send out agenda suggestions 
for joint Tier I and Tier II meeting.  
Update 6/9/11:  There is not joint Tier I/Tier 
II meeting scheduled in the near future. 

A-0311-04 Tom Johnston OBE 
03/14/201

1 

Tom J. is to send the latest CAMP to Team 
members.   

A-0311-08 

Tom Johnston, 
John Winters, 

and Tread 
Kissam 

OBE 
03/31/201

1 

Tom Johnston, John Winters, and 
Tread Kissam are to develop an updated 
CAMP. 

A-0911-01 John Winters  09/30/11 

Will check on diminimus requirements for 
UST 362 spill and whether or not diminimus 
exists under 62-770. 
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OPEN ACTION ITEMS 
Action 
Item # 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0911-02 Richard Lee  09/30/11 

Will send an email letter report on the spill 
outside UST 362 to John Winters and David 
Brazile (Escambia County) 

A-0911-03 John W.  09/19/11 

Will discuss AOC1 and SWMU 10 with his 
upper management to determine the 
appropriate documents and path forward 

A-0911-04 Tom J. Completed 09/14/11 
Will send out the CAMP Rev 17 to the 
Team 

A-0911-05 Tom J.  09/21/11 
Will update the CAMP and distribute to the 
Team 

A-0911-06 Tread K.  10/7/11 

Will create a Monitoring Well Inventory 
Table.  The table will include wells that 
need to abandoned and the wells that are in 
sampling plans along with their condition.  
The wells to be abandoned will be 
prioritized.  09/21/11 Larry S. will provide 
Tread K. with the Excel Spreadsheet 
containing all the monitoring wells on base. 

A-0911-07 John W.  
Next 

Partnering 
Meeting 

Will provide the Team with copies of the 62-
770 booklets 

A-0911-08 Richard L.  9/23/11 

Will determine if the electricity has been 
disconnected on the equipment at 278 and 
325 

A-0911-09 Tom J./Larry S.  9/23/11 
Will update the Exit Strategy and distribute 
it to the Team 

A-0911-10 Larry S.  9/23/11 

Will speak with Health and Safety personnel 
to determine if Hazwoper training is 
required for workers in LUC areas with 
residential SCTL exceedances 

A-0911-11 Larry S.  9/23/11 Will determine the RAP date for G300 

A-0911-12 Tread K.  10/3/11 
Will determine what is required for the LUC 
tracker in NIRIS 

 
 

2011 CONSENSUS ITEMS 

Consensus 
Item # 

Consensus Item 

C-0911-01 The Team reached consensus to approve the June 2011 meeting minutes as final. 
C-0911-02 The Team reached consensus on the proposed Tech Memo and path forward for AOC 2. 
C-0911-03 The Team reached consensus that if a Site is listed on the RCRA Permit it will be listed 

on the CAMP and petroleum Sites will be listed on the SMP. 
C-0911-04 The Team reached consensus on the FY 2012 goals. 
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Parking Lot Items 
September 14 and 15, 2011 

 
 

 Exit Strategies 
 Partnering Team brief to new P.C. CO (Anglin) 
 Clarification of soil LUCs to determine if Hazwoper training is required. 

 
 


